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17.25

11.50

5.75
0.00
0.00

29.25

9.50

7.75

5.00

2.25

2.50

2.25

Researched status of LECs, equipment issues, and WSPs. Assisted with 
coordination of efforts. Followed up on all pending issues and concerns. 

Some task overlap with Acceptance Testing task items. Entire 
Region/Individual PSAPs: Coordinated testing with WSPs, PSAPs, and 

LRK staff. Reviewed Phase II data surveys. Updated accordingly. 
Continued to review CMRS reports and validate. Continued contact with all 

carriers to review status of each PSAP. Followed up on discrepancies. 
Reviewed status with LRK staff. Involved meetings, calls, and/or e-mails 
with LEC, PSAPs, and WSPs. Coordinated and facilitated testing efforts 

with PSAPs and carriers. Assisted with resolution of problems. Followed up 
on pending issues. Some task overlap with LEC/WSP Liaison task items. 

Made plans for transition for reassignment of PM.

1. Augusta County. Followed up on Phase II surveys for T-Mobile and NPI. Participated in C1 
status call.. Reviewed issues related to LEC, upcoming testing with WSPs, and preparing for and 
finalizing Phase II deployment. 

2. Harrisonburg/Rockingham County.  Participated in C1 status call. Prepared and forwarded Phase 
II data to T-Mobile. Reviewed information from NPI regarding new site. Forwarded on to PSAP for 
review.

3. Nelson County.  Participated in C1 status call. Continued to follow up on issue concerning use of 
"fast busy" by Triton. Reviewed and provided information to PSAP regarding mapping display 
product. Advised a decision needs to be made and PII letters need to be sent out.

4. Rockbridge County. Reviewed NPI validation sheet received from PSAP. Confirmed had been 
sent on to carrier.

5. City of Staunton.   Participated in C1 status call. Reviewed and d iscussed status of equipment 
installation and pending time frame for mapping display product installation.

6. City of Waynesboro.  Participated in C1 status call.  Continued  to follow up on emergency 
contact information for PSAP; there are concerns about the time it is taking to get a response. 
Reviewed Phase II RFS letters that were sent. Researched information concerning wireless ESN 
assignments.
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                Active Tasks
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Task

Reviewed and revised each PSAP's project plan on a periodic basis. 
Discussed with appropriate director, staff, or technician. Prepared for 

transition of reassignment to new PM.
2. Region. Reviewed and coordinated issues with LRK staff, directors/coordinators, and follow up of 
such. Provided more specific details to Sr. Project Manager. Reviewed and coordinated transition 
with LRK staff for reassignment of PM to project. 

LEC/WSP LIAISON (1663) and ACCEPTANCE TESTING (1615)

PSAP STRATEGIC PLANNING (1660)             

PSAP ASSESSMENTS (1661)
FUNDING REQUEST/TRUE UP ASSISTANCE (1662)

1. Region. Updated database as needed. Revised plans to reflect current status, accomplishments, 
and problems. Began making plans for Phase II deployments. Reviewed items with each PSAP on 
individual basis. Prepared for regional meeting.
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0.00
0.00
0.00
0.00

13.00

13.00

Prepared report outlining pertinent information for each PSAP for monthly 
report. Submitted for review and submission.

0.00
59.50

PSAP Assessments
Equipment Installations/Upgrades
Deployments
FY 02 True Ups Submitted
FY 03 Requests Submitted
FY 03 True Ups Submitted
FY 04 Requests Submitted
FY 04 True Ups Submitted In Process
FY 05 Requests Submitted

INSTALLATION OVERSIGHT (1614)

MAPPING/GIS ASSISTANCE  (1642)

Entire Region
See Attached PSAP Status Update
See Attached PSAP Status Update
Entire Region

Equipment Installations/Upgrades Pending - See Attached PSAP Status Update.
Issues of Importance / Accomplishments

Entire Region

Entire Region

Entire Region

PROJECT REPORTING (1652)

TRAINING (1665)

1.  Region. Collected information and prepared monthly report for WSB. Reviewed with directors. 
Continued to work closely with WSPs to confirm and verify dates and action items. Reviewed with 
supervisor. Updated database. 

Deployment Issues - See Attached PSAP Status Update.

Completed Tasks
TOTAL HOURS

CUT-OVER ASSISTANCE (1664)
SYSTEM IMPLEMENTATION (1641)

Entire Region
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